
 
Date:                February 16, 2023 
To:  Village Board of Trustees / Park Board  
From:  Tony Dobson – Parks & Recreation Director  
Re: Breuer Park Phase Two  
 
Background and Analysis:  
The bid process for phase two of Breuer Park is complete.  There was one official bid submitted for this 
project, however we did receive bid information from two other bidders that did not get submittal 
completed in time.  After reviewing our official bid as well as information from the two late bids we are 
very confident in the pricing received from our official bid.  The low bid for phase two of Breuer Park was 
submitted by H&H Civil Construction LLC.   
 
Fiscal Note: 
The total budget for Breuer Park was $5,000,000.  Phase one of Breuer Park finished at a total cost of 
$1,067,713.81, leaving a total of $3,932,286.19 remaining for the completion of Breuer Park.  The bid from 
H&H Civil Construction LLC was for $2,172,928.18.  This bid does not include concession stand building, 
paving of parking lot, concrete work in gathering area, playground, shed with restrooms, ballfield dugouts 
or ballfield lights.  The remaining $1,759,358.01 is available to complete these remaining items putting 
our budget at or near $5,000,000.  The completion of the Breuer Park project would be without ballfield 
lighting, which would cost around $900,000 for all three fields.   
 
Park Board Recommendation:    
The Parks, Recreation and Forestry Board is recommending approval for phase two of Breuer Park to H&H 
Civil Construction LLC in the amount not to exceed $2,400,000.00.   
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